



Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
 Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




<p>Project: ????? Date: Thu 4/5/18 11:31</p>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Task Name	Duration	Aug 7 '17					Aug 14 '17					Aug 21 '17					Aug 28 '17							
		S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
26	ელ. გამანაწილებელი ფარი 3DB-2	12 days																						
27	ელ. გამანაწილებელი ფარი 3DB-3	12 days																						
28	ელ. გამანაწილებელი ფარი 3DB-4	12 days																						
29	ელ. გამანაწილებელი ფარი 4DB-1	12 days																						
30	ელ. გამანაწილებელი ფარი 4DB-2	12 days																						
31	ელ. გამანაწილებელი ფარი 4DB-3	12 days																						
32	ელ. გამანაწილებელი ფარი 4DB-4	12 days																						
33	ელ. გამანაწილებელი ფარი 4DB-5	12 days																						
34	ელ. გამანაწილებელი ფარი 5DB-1	12 days																						
35	ელ. გამანაწილებელი ფარი 5DB-2	12 days																						
36	ელ. გამანაწილებელი ფარი 5DB-3	12 days																						
37	ელ. გამანაწილებელი ფარი 1DB-4	12 days																						
38	ელ. გამანაწილებელი ფარი 2DB-7	12 days																						
39	ელ. გამანაწილებელი ფარი 3DB-5	12 days																						
40	ელ. გამანაწილებელი ფარი 4DB-6	12 days																						
41	ელ. გამანაწილებელი ფარი DB-1 (საქვებზე)	12 days																						
42	დიზელ გენერატორი	4 days																						
43	უწყვეტი კვების წყარო	4 days																						
44	ვენტილაცია	85 days																						
45	მოდინებითი სისტემები	85 days																						
46	AHU-ს სისტემების მონტაჟი	10 days																						
47	ჰაერსატარების გაყვანა	50 days																						
48	ცხაურები	15 days																						
49	გამწოვი სისტემები	69 days																						
50	ვენტილატორების მონტაჟი	10 days																						


Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
 Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			























Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
Date: Thu 4/5/18 11:31

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ?????
Date: Thu 4/5/18 11:31


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



<p>Project: ????? Date: Thu 4/5/18 11:31</p>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: ????? Date: Thu 4/5/18 11:32	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: ?????
Date: Thu 4/5/18 11:32


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: ????? Date: Thu 4/5/18 11:32	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ????? Date: Thu 4/5/18 11:32	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ????? Date: Thu 4/5/18 11:32	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ????? Date: Thu 4/5/18 11:32	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			